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CCR No. 98-0047 Logged Date 1/14/98 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class 1]

Title Update ESDT Baseline

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

CCR 97-0648B
AC-98-0020

RTM Change |:| Start New Baseline |:|

Problem

The Table of ESDTs baselined 19 May 1997 (CCR No. 97-0648B) is not current relative to the ESDTs now required for tH
the Science Software.

e V2.0 c

Proposed Solution

Replace the current ESDT Baseline with the attached Table of ESDTs. The new ESDT table incorporates the additions, g
and modifications (also attached for information only) received from the Instrument Teams through 5 January 1998. Mos
new ESDTs have already been generated.

Impact Analysis:

eletions
of the

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch.
Science Off Security [] Subcontret [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Karl W. Cox (signed) Karl W. Cox 1/20/98
Signature Date
Office Science Dept. Office Manager (signed) Robert Plante 1/20/98
Robert Plante Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 1/28/98
Signature Date
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